



CITY OF HOUSTON - CITY COUNCIL

Meeting Date:

District A, District C, District D, District F, District G, District H, District J
Item Creation Date: 11/2/2020

HPW -20PMO16 Accept Work for On-Call NTMP Program Construction

Agenda Item#:

Background:

SUBJECT: Accept Work for On-Call Neighborhood Traffic Management Program Construction Group A.

RECOMMENDATION: Pass a motion to approve the final Contract Amount of \$887,679.62 or 1.99% under the original Contract Amount, accept the Work and authorize final payment.

PROJECT NOTICE/JUSTIFICATION: This project was part of the Neighborhood Traffic Management Program to install traffic calming devices to minimize speeding and cut-through traffic problems in residential neighborhoods.

DESCRIPTION/SCOPE: This project consisted of the construction of traffic calming devices such as traffic circles, speed cushions, directional islands, and bulb-out islands, as well as the corresponding signage and pavement markings required to accompany these devices. The original Contract duration for this project was 365 calendar days. On September 19, 2017, by Ordinance 2017-704, City Council approved a total amount of \$4,939,617.69 out of the Contributed Capital Project Fund for various council district service fund projects. This project was awarded to D G Medina Construction, LLC with an original contract amount of \$905,681.00.

LOCATION: The projects were located in 13 locations.

Table with 4 columns: Work Authorization, Neighborhood, Key Map, Council District. Rows 1-13 listing project locations like South Park II, Cookwood, etc.

CONTRACT COMPLETION AND COST: The Contractor, D G Medina Construction, LLC has completed the work under the subject Contract. The project was completed beyond the established completion date with an addition of 90 days approved by Change Orders No. 3 and No 4. The final cost of the project including overrun and underrun of estimated unit price quantities is \$887,679.62 a decrease of \$18,001.38 or 1.99% under the original Contract Amount. The decreased cost is a result of the difference between planned and executed quantities.

M/WSBE PARTICIPATION: No City M/WSBE participation goal was established for this project as the contract did not exceed the threshold of \$1,000,000.00 required for a goal-oriented contract per Section 15-82 of the Code of Ordinances.

DocuSigned by: J Michael Y Ereti
Carol Ellinger Haddock, P.E., Director

11/24/2020

Houston Public Works

WBS No. N-322017-0005-4

Prior Council Action:

Ordinance No. 2017-704, dated 09/19/2017
Ordinance No. 2019-0011, dated 01/02/2019

Amount of Funding:

No additional funding required.

Original appropriation of \$995,000.00 from Fund 4515 – Contributed Capital Project Fund.

Contact Information:

Michael T. Wahl, P.E., PTOE
Assistant Director
Traffic & Drainage Operations
Phone: (832) 395-2443

ATTACHMENTS:

Description

Maps
OBO
Prior Council Action
Ownership Information Form and Tax Report
Change Orders
Final Estimate

Type

Backup Material
Backup Material
Backup Material
Backup Material
Backup Material
Backup Material