



PROJECT STREET LIST

Project : FY2017 Local Drainage Project Construction Work Orders #1
 Contractor : T Construction L.L.C.

Project No. : M-420126-0095-4
 Contract No. : 4600014086

<u>Work Auth. No</u>	<u>Street</u>	<u>From Street</u>	<u>To Street</u>	<u>Key Map</u>	<u>Council Distr</u>	<u>Start Date</u>	<u>Copm Date</u>	<u>Status</u>	<u>Comments</u>
1	1209 S. Dairy Ashford	Buffalo Bayou	Outfall	488M	G	01-03-2017	08-15-2017	Complete	Work Authorization #1 - 1209 S. Dairy Ashford
2	6254 Ludington Drive	HCFC Ditch D140-05-01	Outfall	570D	K	01-11-2017	01-25-2017	Complete	Work Authorization #2 - 11507 Bowlan Lane & 6254 Ludington Drive
2	11507 Bowlan Lane	HCFC Ditch D140-05-01	Outfall	570D	K	01-11-2017	01-25-2017	Complete	Work Authorization #2 - 11507 Bowlan Lane & 6254 Ludington Drive
3	9719 Deanwood Street	HCFC Ditch E122-0-0	Outfall	410R	A	01-23-2017	02-28-2017	Complete	Work Authorization #3 - 9719 Deanwood Street & 9523 Kindletree Drive
3	9523 Kindletree Drive	HCFC Ditch E122-0-0	Outfall	410R & 411N	A	01-23-2017	02-28-2017	Complete	Work Authorization #3 - 9719 Deanwood Street & 9523 Kindletree Drive
4	1344 Spanish Cove Drive	Arroyo Circle	Diablo Drive	338Z	E	01-23-2017	03-24-2017	Complete	Work Authorization #4 - 1344 Spanish Cove Drive
5	3600 Flora Street	Flora Street	Westmoreland Avenue	493T	C	01-23-2017	03-10-2017	Complete	Work Authorization #5 - 3600 Flora
6	2511 Briar Ridge Drive	Briar Ridge Drive	Briar Town Lane	494Z	G	01-30-2017	03-17-2017	Complete	Work Authorization #6 - 2511 Briar Ridge Drive
7	Houston Avenue	Houston Avenue	North Street	493C	H	02-13-2017	04-05-2017	Complete	Work Authorization #7 - Houston Avenue and North Street
8	5942 Greenmont Drive	Greenmont Drive	Lost Forest Drive	451B	C	02-27-2017	08-01-2017	Complete	Work Authorization #8 - 5942 Greenmont Drive
9	614 Woodbend Lane	Woodbend Lane	North Kirkwood	489E	G	02-27-2017	08-15-2017	Complete	Work Authorization #9 - 614 Woodbend Lane
10	531 Keith Avenue	Allen Genoa Road	South Shaver Street	576H	E	02-27-2017	03-24-2017	Complete	Work Authorization #10 - 531 Keith Street
11	4 Pinehill Lane	Buffalo Bayou	Outfall	492N	G	03-27-2017	05-09-2018	Complete	Work Authorization #11 - 4 Pinehill Lane
12	24121 Glengyle Court	Sunny Glen Drive	Cherry Valley Drive	338Q	E	03-27-2017	04-28-2017	Complete	Work Authorization #12 - 24121 Glengyle Court
13	8030 West Airport Boulevard	West Airport Boulevard	Fondren Meadow Drive	570F & G	K	03-27-2017	04-26-2017	Complete	Work Authorization #13 - 8030 West Airport
14	Hammerly Boulevard	Hammerly Boulevard	Parana Drive	450T	A	05-08-2017	06-17-2017	Complete	Work Authorization #14 - Hammerly @ Parana
15	512 Bennington Street	Appleton Street	Helmer Street	453Q	H	05-08-2017	09-27-2017	Complete	Work Authorization #15 - 512 Bennington
16	Hurst Street	Hurst Street	Maxroy Street	492B	C	05-18-2017	05-18-2017	Complete	Work Authorization #16 - Hurst @ Maxroy
17	11906 Kirkholm Drive	HCFC Ditch A119-09-00	Outfall	576X & Y	D	06-12-2017	06-20-2017	Complete	Work Authorization #17 - 11906 Kirkholm Drive
18	9238 Tooley Drive	Keegans Bayou	Outfall	530W	J	06-26-2017	03-01-2018	Complete	Work Authorization #18 - 9238 Tooley Drive
19	206 Lakemere Street	Buffalo Bayou	Outfall	489L	G	08-07-2017	11-08-2017	Complete	Work Authorization #19 - 206 Lakemere
20	Westheimer Road	Jeanetta Road	Outfall	490T	F&G	09-04-2017	09-04-2017	Complete	Work Authorization #20 - Jeanetta @ Westheimer (Harvey)



PROJECT STREET LIST

Project : FY2017 Local Drainage Project Construction Work Orders #1
 Contractor : T Construction L.L.C.

Project No. : M-420126-0095-4
 Contract No. : 4600014086

21	Hillcroft Street	Roos Road	Rowan Lane	531J	J	08-20-2018	10-11-2018	Complete	Work Authorization #21 - Hillcroft, Roos and Rowan
21	Hillcroft Street	Rowan Lane	Roos Road	531J	J	08-20-2018	10-11-2018	Complete	Work Authorization #21 - Hillcroft, Roos and Rowan
22	Frey Road	Hartsook Street	Almeda Genoa Road	576K	E	09-04-2018	01-16-2019	Complete	Work Authorization #22 - Frey Road
23	7752 Eagle Pass Street	Eagle Pass Street	Hillsboro Street	495A & E	H	11-05-2018	12-14-2018	Complete	Work Authorization #23 - 7752 Eagle Pass
24	7400 Tall Pines Drive	7314 Tall Pines Drive	7419 Tall Pines Drive	411T	A	02-18-2019	04-18-2019	Complete	Work Authorization #24 - 7400 Tall Pines
25	Bedford Street	West Bellfort Avenue	Dorrance Road	569D	K	08-31-2019	08-31-2019	Complete	Work Authorization #25 - Bedford, Part B: E-Inlet
26	Plum Creek (C102-00-00-K)	Office City Drive	Gulf Freeway Service Road	535J	I	11-03-2020	12-01-2020	Complete	Work Authorization #26 - Plum Creek @ Crespo Elementary
27	24121 Glengyle Court	Glengyle Court	Lake Houston	338Q	E	11-19-2019	02-10-2020	Complete	Work Authorization #27 - 24121 Glengyle Court
28	Harbor Street	Alderson Street	Eagle Pass Street	495A	H	07-01-2020		Active	Work Authorization #28 - Denver Harbor - Phase 2