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Background:
SUBJECT: Pass a motion approving Change Order No. 8 for Neighborhood Sewer System Improvements – Eastwood (Basin
SB142).
 
RECOMMENDATION: (SUMMARY) Pass a motion approving Change Order No. 8 for Neighborhood Sewer System
Improvements – Eastwood (Basin SB142).  
 
PROJECT NOTICE/JUSTIFICATION: This project is part of the City’s ongoing program for Neighborhood Sewer System
Improvements. This program is required to meet the need to replace and upgrade neighborhood sewer systems that are aging
and require frequent repair.
 
LOCATION: The project area is generally bound by Leeland Street on the north, Harby Street on the south, Ernestine street on
the east and Sidney Street on the west. 

CHANGE ORDER No. 8:  This work is required for the additional work described in Change Order No. 8 to include the
additional funding necessary to complete construction due to additional scope of installation of 6-inch concrete driveways per
current City standard requirements, and under estimated quantities of 7-inch high early concrete pavement needed at the
intersections. The requirement of the work was discovered during the performance of the contract work. This scope of work is
necessary to complete the execution of this project due to the inspection results per the contract documents. The contract
duration for this project is 350 calendar days.  The project was awarded to JFT Construction, Inc. with an original Contract
Amount of $4,391,442.40.

The proposed Change Order No. 8 is in the amount of $112,772.31 or 2.57% above the original contract amount.  This will
increase the original contract amount to $4,504,214.71, leaving the 5% contingency balance for completing the remaining work.
 
MWBE PARTICIPATION: The M/WBE goal established for this contract is 20.00%.  The original Contract is in the amount of
$4,391,442.40. The Consultant has been paid $3,349,400.58 (76.27%) to date. Of this amount, $1,259,995.00 (37.62%) has
been paid to M/WBE sub-consultants to date. Assuming approval of the requested additional appropriation, the contract amount
will increase to $4,504,214.71. According to Office of Business Opportunity, the Contractor’s to date M/W/SBE performance is
37.62%.        
 
 
__________________________________
Carol Ellinger Haddock, P.E., Director
Houston Public Works
           

WBS Nos. R-002011-0087A-4, N-210016-0001-4, M-450500-0298-4, S-000500-0298-4

Prior Council Action:
Ordinance No. 2019-0615, dated 08-14-2019

Amount of Funding:
No additional funding required.
 
Original (previous) total appropriation of $5,375,200.00
$531,654.25 from Fund No. 4042 - Street & Traffic Control and Storm Drainage DDSRF  
$1,686,620.00 from Fund No. 4042 - Street & Traffic Control and Storm Drainage DDSRF  
$3,156,925.76 from Fund No. 8500 - Water and Sewer System Consolidated Construction
 
Subsequent Additional Appropriation of $124,049.54 from Fund No. 4046 - Dedicated Drainage and Street Renewal Capital Fund - Ad
Valorem Tax
 
 
 
 

6/14/2021



 
 

Contact Information:
Juan Chavira, PE, PMP,CEM
Assistant Director, Capital Projects
Phone: (832) 395-2441

ATTACHMENTS:
Description Type
Maps Backup Material
OBO Backup Material
Ownership Information Form & Tax Report Backup Material
Prior Council Action Backup Material
Change Order No. 8 Backup Material
Prior Change Orders 1 - 7 Backup Material
Pay or Play (POP 1 - 3) Backup Material
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