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Street and Bridge/Stormwater Engineering and Construction Branch

Project 

:

:

Contract No.

Project No.

:Contractor

: FY2019 Drainage Rehab Work Orders #5

T Construction L.L.C.

M-430006-0003-4

4600015223

Key MapTo StreetFrom StreetStreetWork Auth. No CommentsStatusCopm DateStart DateCouncil Distr

Work Authorization #1 - Pine 

Gully, Part B

Complete12-03-201906-10-2019I535K & LBroadway StreetGalveston RoadPine Gully Ditch1

Work Authorization #2 - 

Community of Faith Church

Complete01-10-202012-04-2019B336F & KSue Marie LaneGolf DriveE101-15-02-A Ditch2

Work Authorization #3 - 8800 

Gulfpalms

Complete02-26-202001-07-2020I576L & QRoss RoadGulf Palms StreetC106-12-00-A&B Ditch3

Work Authorization #4 - 

Tidewater @ Hiram Clark

Complete10-01-202008-03-2020K571MHiram Clark RoadTidewater DriveHiram Clark Road4

Work Authorization #5 - 

Westerland Drive

Complete07-28-202101-25-2021F490T & XMeadowcroft DriveWesterland DriveWesterland Drive5

Work Authorization#5 - 

Westerland Drive

Complete07-28-202101-25-2021F490T &XMeadowglen LaneWesterland DriveWesterland Drive5

Work Authorization#5 - 

Westerland Drive

Complete07-28-202101-25-2021F490T & XMeadowbriar LaneWesterland DriveWesterland Drive5

Work Authorization#5 - 

Westerland Drive

Complete07-28-202101-25-2021F490T & XHighmeadow DriveWesterland DriveWesterland Drive5

Work Authorization #6 

-Tanglewilde Street Off-Road 

Ditch

Complete08-04-202104-05-2021G490 S & TWUNK-00-17-ATanglewilde StreetTanglewilde Street6

Work Authorization#6 - 

Tanglewilde Street

Complete08-04-202104-05-2021G490S& TWUNK-00-17-BTanglewilde StreetTanglewilde Street6

Work Authorization #7 - Denver 

Harbor - Phase 2

Complete09-17-202104-01-2021H495AEagle Pass StreetAlderson StreetHarbor Street7

Work Authorization #8 - Sutton 

Place (3237 Rosedale Street)

Hold12-23-202108-25-2021D533CSauer StreetEnnis StreetRosedale Street8

Work Authorization #8 - Sutton 

Place (3237 Rosedale Street)

Hold12-23-202108-25-2021D533CWentworth StreetRosedale StreetSauer Street8

Work Authorization #8 - Sutton 

Place (3237 Rosedale Street)

Hold12-23-202108-25-2021D533CWentworth StreetRosedale StreetBurkett Street8

Work Authorization #9 - 2742 

Jeanetta St. Off-Road Ditch 

Rehabilitation

Complete06-08-202203-10-2022F490TWesterland DriveJeanetta StreetOff-Road Ditch9

Work Authorization #10 - 3712 

Market St. Off-Road Ditch 

Rehabilitation

Complete07-01-202204-01-2022B494FEast FreewayMarket StreetOff-Road Ditch10

Work Authorization #11 - Sun 

Valley Sec 3

Active09-20-2022E576ERodney StreetMinnesota StreetNey Street11

Work Authorization #11 - Sun 

Valley Sec 3

Active09-20-2022E576EHinds StreetRodney StreetNey Street11

Work Authorization #11 - Sun 

Valley Sec 3

Active09-20-2022E576ETolman StreetMinnesota StreetNey Street11

Work Authorization #11 - Sun 

Valley Sec 3

Active09-20-2022E576ETolman StreetRodney StreetNey Street11

Work Authorization #11 - Sun 

Valley Sec 3

Active09-20-2022E576EHinds StreetMinnesota StreetNey Street11
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