TO: myor via cny Secretary - REQUEST FOR COUNCIL ACTION

SUBJECT: Additional Appi'opriation for Construétion Management and Inspectlon Page | Agenda
Services Contract between the City of Houston and S&B Infrastructure, Ltd. 1of2 | Item # .
associated with a Contract Award for Water and Sewer Capital Projects; WBS No. :
S-000020-0006-4; R-000020-0006-4. : "

FROM (Department or other point of origin): ‘ Origination Date Agenda Date

Department of Public Works and Engineering

DIRECTOR'S.SIGNATUWA W Council Districts affected: *
| | Kddr | . Al

Dale A. Rudick, P.E., Director

For additional information contact: : /| Date and Identification of prior
authorizing Council Action:
o ‘ Ordinance # 2012-0145 Dated: 02/15/2012
' . ; Ordinance # 2013-0272 Dated: 03/27/2013
, l[ 7’: /b'/ J”// P // / | Ordinance # 2013-0423 Dated: 05/08/2013
oy m ‘Ordinanice # 2013-0424 Dated: 05/18/2013

Ordinance # 2013-0493 Dated::05/29/2013

Joseph T. Myers, P.E. ; ‘ ' Ordinance # 2013-0527 Dated: 06/05/2013
Senior Assistant Director Phone: (832) 395-2355 Ordinance # 2013-0580 Dated: 06/12/2013
RECOMMENDATION: (Summaty) Approve an orditiance appropriating addltmnal funds to the Construction Management

- and Inspection Services Contract with S&B Infrastructure, Ltd.

Amount and Source of Funding: $520',506.00 from the Water and Sewer System Consolidated Construction Fund No.
8500. Previous Original Appropriation of $1,769,771.00 from the Water and Sewer.S Consolidated Construction

I NOTICE/JU FICA : These projects are associated with the City’s Water Line Replacement Program.
This program is required to replace and upgrade water lines within the City to increase availability of water, improve
circulation and fire protection. The Sims Bayou Widening Wastewater Utility Relocation is part of the utility conflict
 resolution related to Harris County Flood Control District Sims Bayou Widening and Improvement Project, and will facilitate |
relocation and construction of Sanitary sewer lines. o o

DESCRIPTION/SCOPE; This Contract provides for Construction Management and Ihspection Services for-Construction

‘Branch of the Department of Public Works and Engineering in connection with water and sanitary sewer construction
LOCATION: The projects are located throughout the City of Houston. |
P ‘ OPE: The Construction Branch has issued six (6) work authorizations undet this contract.
The work authorizations are listed below: i : , .
‘WA.No. Preject | : ~ Ordinance# Appropriated Authorized
1. Sims Bayou Widening Wastewater Utility Relocations ~ 2013-0272 - $600,000.00  '$593,1 17.96
2.  Water Line Replacement in Garden Villas West Area 2013-0423 $240,884.00 '$229,413.36
3. - Water Line Replacement in Sagemont Park Area 2 2013-0424  $215,066.00  $204,825.30
4. Water Line Replacement in Sagemont Park Area 1 2013-0493 $269,821.00 $256,972.72
5. - Water Line Replacement in Forest Pines Area 2013-0527 $197,000.00 $176,000.00
6. ~ Water Line Replacement in Aldine Westfield Area 2013-0580  $235,000.00 ~ $210,000.00
LTS# ’ REQUIRED AUTHORIZATION CUIC ID #20PJ22

Finance Department: Other Authorization:

Oth?uthqﬂzatlon:
» L % | Carol Ellinger Haddock, P.E.,
Jun Chang, P.E., D. WRE}-p)u irector | Deputy Director :

Public Utility Division Engineering and Construction Division
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SCOPE OF THIS SUPPLEMENT AND FEE: The City Council approved the original Construction Management
and Inspection Services Contract on February 15, 2012 under Ordinance Number 2012-0145 with S&B Infrastructure,
Ltd. and appropriated $12,000.00 for limited pre-construction review. This Contract was referenced in Ordinance No.
2013-0272 to perform Construction Management and Inspection services for the Sims Bayou Widening Wastewater
Utility Relocations. The construction contractor exceeded the time to complete the project by more than 50 percent of
the original contract time. Under this Contract, the consultant required additional funds to continue performing
Construction Management and Inspection services. The increased funds are due to the construction contractor, Huff &
Mitchell, Inc., failure to complete the project within the contract time. The requested appropriation will complete the
Construction Management and Inspection services for the proposed Sims Bayou Widening Utility Relocations. The
total appropriation is $520,506.00 to be appropriated for contract services.

PAY OR PLAY PROGRAM: The proposed contract requires compliance with the City’s “Pay or Play” ordinance

regarding health benefits for employees of City contractors. In this case, the contractor provides health benefits to eligible
employees in compliance with City policy.

M/WBE PARTICIPATION: The M/WBE goal established for this contract is 24%. The current total authorization
for this contract is $1,670,329.34 The consultant has been paid $1,664,398.16 (99.64%) to date. Of this amount,
$435,344.51 (26.16%) has been paid to M/WBE sub-consultants to date.

ESTIMATED FISCAL OPERATING IMPACT:

PROJECT WBS# FY17 FY18 FY19 FY20 FY21 FY;‘L—tI;lYZl
S-000020-0006-4 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
R-000020-0006-4 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Funds will complete the Construction Management and Inspection services for this project.
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