CITY OF HOUSTON - CITY COUNCIL
Meeting Date:
District D, District E
Item Creation Date: 9/14/2018

HPW - 20NP 11-A Addtn'l Approp / Precise Services, Inc,

Agenda ltemit:

[ 8]

SUBJECT: Adopt an Ordinance approving Additional Appropriation for Change Order No. 2 for Roadway Pavement Replacement
Project: Martinville Drive and Sunbeam Street,

RECOMMENDATION: Adapt an Ordinance approving Additional Appropriation of $643,158.55 for
Roadway Pavement Replacement Project: Martinville Drive and Sunbeam Street.

PROJECT NOTICE/JUSTIFICATION: This project is part of the Roadway Pavement Replacement program to improve and maintain
a safe road surface and accessibility, and fo prolong the fife of the roadway.

DESCRIPTION/SCOPE: The project included the existing pavement replacement with new hot mix asphalt pavement along with ditch
regrading. The Project was awarded to Pracise Senvices, Inc. with an original Contract Amount of $2,585,150.25,

LOCATION; The project area is located at Martinville Drive (Richey St to Kolb Rd) and Sunbeam Street (Cullen Blvd fo MLK Bivd).
The projectis located in Key Map Grids 536T, 536X, 573D and 574A,

ADDITIONAL APPROPRIATON: An Approval is requested for an additional appropriation of $554,689.59 in excess of the original
contract value and extension of 97 days of coniract time for additional work described in Change Order No.2 and an additional
$30,000.00 for Testing Services. This scope of work is necessary to incorporate the design modification due to unforeseen field
condition and address the contractor’s claims to complete the execution of this project.

The requested appropriation will cover the additiorial work identified.

The total requested appropriation is $643,158.55 to be appropriated as follows: $554,689.59 for contract services, $30,000.00 for
Testing Senvices and $58,468.96 for C|P Cost Recovery.

HIRE HOUSTON FIRST: The proposed contract requires compliance with the City's ‘Hire Houston First (HHF) ordinance that
promotes economic opportunity for Houston business and supports job creation. In this case, Precise Services, Inc. is a designated
HHF company, bui they were the successful awardee without application of the HHF preference,

PAY OR PLAY PROGRAM: The proposed coniract requires compliance with the City's ‘Pay or Play’ ordinance regarding heaith
benefits for employees of City contractors. In this case, the Contractor has elected to pay into the Contractor Responsibility Fund in
compliance with City policy.

M/MWBE PARTICIPATION: The MAWBE goal established for this contract is 31.80%. The original Contract approved by Ordinance

No. 2017-867 is in the amount of $2,585,150.25. Assuming approval of the Change Order No. 2, the Contract amount will increase to
$3,139,839.84. According to Office of Business Opportunity, the Contractor’s to date MWBE/SBE parformance is 7.1%.

EI_S_QAL_[?LEA iNo significant Fiscal Operating impact is anticipated as a result of this project.
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Caral Eﬂlnger HaddockIP.E Directar
Houstan Public Works

WBS No. N-321039-001A-4

Prior Councit Action:
Ordinance No. 2017-0867, dated 11-08-2017



Amount of Funding:

$643,158.55 - Fund No. 4040 - METRO Projects Construction DDSRF (Supparted by Third Party Funds:
METRO)

Original (previous) appropriation of $3,222,181.00 from Fund No. 4040- Metro Projects Construction DDSRF,

Contact Information:

Juan Chavira, PE, PMP, CEM
Agsistant Director, Capital Projecis
Phone: (832) 395-2441

ATTACHMENTS;

Description Type

Maps Backup Material
OBO Backup Matesial
Prior Council Action Backup Material
Affidavit of Ownership Backup Material
Tax Report Backup Material
Pay or Play Backup Material

Change Orders 1-2 Backup Material



