



## CITY OF HOUSTON - CITY COUNCIL

Meeting Date:

District G

Item Creation Date: 9/21/2022

25CONS524 – First Amendment to Construction Contract – Gadberry Construction Company, Inc. – Kendall Neighborhood Library and Community Center Restoration - Hurricane Harvey

Agenda Item#:

### **Summary:**

#### **NOT A REAL CAPTION**

ORDINANCE approving and authorizing first amendment to Design/Build Contract between the City of Houston and **GADBERRY CONSTRUCTION COMPANY, INC.** for provide construction services for the Kendall Neighborhood Library and Community Center Restoration (Harvey) - **DISTRICT G - HUFFMAN**

### **Background:**

**RECOMMENDATION:** Approve First Amendment to the construction contract with Gadberry Construction Company, Inc., and appropriate additional funds.

**SPECIFIC EXPLANATION:** On April 28, 2021, by Ordinance No. 2021-319, City Council awarded a Construction Contract to Gadberry Construction Company, Inc. in the amount of \$4,137,000.00 to provide construction services for the Kendall Neighborhood Library and Community Center Restoration (Harvey). Over the course of construction, cost escalations, supply chain issues and several unforeseen field conditions have significantly impacted the project cost and schedule, extending the original substantial completion date 9 months.

Therefore, the General Services Department (GSD) recommends that City Council appropriate the sum of \$248,220.00 out of the Miscellaneous Capital Projects/Acquisitions CP Series E Fund to the contract with Gadberry Construction Company, Inc. to continue services. It is further recommended that City Council approve a First Amendment to the construction contract with Gadberry Construction Company, Inc. to increase the director's authority to approve Change Orders up to 16% of the original contract price, which will exceed the original 10% contingency.

**PROJECT LOCATION:** 609 N Eldridge Pkwy, Houston, TX 77079

**DISASTER RECOVERY NOTE:** This item is related to the impact of Hurricane Harvey DR4332, and it is the City's intent to seek reimbursement from the Federal Emergency Management Agency ("FEMA") and other eligible sources for such expenditures.

**M/WBE INFORMATION:** The original contract has a 19% MBE goal and 11% WBE goal. To date, Gadberry Construction Company, Inc. has achieved 19.1% MBE and 0% WBE participation. It is anticipated that Gadberry Construction Company will achieve the goal by the completion of the contract.

**FISCAL NOTE:** No significant Fiscal Operating impact is anticipated as a result of this project.

**WBS No:** D-HARVEY-1073-4

**DIRECTOR'S SIGNATURE/DATE:**

DocuSigned by:  
*C. J. Messiah, Jr.* 11/3/2022  
1E174AD77D5041F...  
C. J. Messiah, Jr.  
General Services Department

DocuSigned by:  
*Rhea Lawson* 11/15/2022  
263D3421E89015D  
Rhea Brown Lawson, Ph.D.  
Houston Public Library *SL*

\_\_\_\_\_  
Kenneth Allen  
Houston Parks and Recreation Department

**Prior Council Action:**

Ordinance No. 2021-319, dated April 28, 2021

**Amount and Source of Funding:**

Appropriate:  
**\$248,220.00** Miscellaneous Capital Projects/Acquisitions CP Series E (4039)

**Contact Information:** *EH*  
Enid M. Howard  
Council Liaison  
Phone: 832.393.8023

**ATTACHMENTS:**

Description	Type
<a href="#">25CONS524 - Maps</a>	Backup Material
<a href="#">225CONS524 - Previous RCAs &amp; Ordinances</a>	Backup Material
<a href="#">25CONS524 - Tax Delinquent</a>	Backup Material
<a href="#">25CONS524 - CIP Form A</a>	Backup Material

**Certificate Of Completion**

Envelope Id: E788CC9627CD45D68B4FC694E7DE3495	Status: Completed
Subject: Complete with DocuSign: 25CONS524 - Coversheet.pdf	
Source Envelope:	
Document Pages: 2	Signatures: 1
Certificate Pages: 2	Initials: 1
AutoNav: Enabled	Envelope Originator:
Envelopeld Stamping: Enabled	Felicia Williams
Time Zone: (UTC-06:00) Central Time (US & Canada)	611 Walker St.
	HITS
	Houston, TX 77002
	Felicia.Williams@houstontx.gov
	IP Address: 204.235.229.248


**Record Tracking**

Status: Original	Holder: Felicia Williams	Location: DocuSign
11/4/2022 9:19:26 AM	Felicia.Williams@houstontx.gov	
Security Appliance Status: Connected	Pool: FedRamp	
Storage Appliance Status: Connected	Pool: City of Houston IT Services	Location: DocuSign

**Signer Events**

Stephen, Chamberlain  
 stephen.chamberlain@houstontx.gov  
 Senior Project Manager  
 City of Houston IT Services  
 Security Level: Email, Account Authentication (None)

**Signature**



Signature Adoption: Pre-selected Style  
 Using IP Address: 207.126.212.52


**Timestamp**

Sent: 11/4/2022 9:22:30 AM  
 Viewed: 11/10/2022 10:00:45 AM  
 Signed: 11/15/2022 2:06:26 PM

**Electronic Record and Signature Disclosure:**

Not Offered via DocuSign

Rhea Lawson  
 rhea.lawson@houstontx.gov  
 Director  
 City of Houston IT Services  
 Security Level: Email, Account Authentication (None)

DocuSigned by:  
  
 363DA421E89945D...  
 Signature Adoption: Pre-selected Style  
 Using IP Address: 174.216.241.122

Sent: 11/15/2022 2:06:28 PM  
 Viewed: 11/15/2022 3:33:26 PM  
 Signed: 11/15/2022 3:33:48 PM

**Electronic Record and Signature Disclosure:**

Not Offered via DocuSign

In Person Signer Events	Signature	Timestamp
Editor Delivery Events	Status	Timestamp
Agent Delivery Events	Status	Timestamp
Intermediary Delivery Events	Status	Timestamp
Certified Delivery Events	Status	Timestamp
Carbon Copy Events	Status	Timestamp

Wei Jue  
 wei.jue@houstontx.gov  
 Security Level: Email, Account Authentication (None)

**COPIED**

Sent: 11/15/2022 3:33:50 PM

**Electronic Record and Signature Disclosure:**

Not Offered via DocuSign

<b>Witness Events</b>	<b>Signature</b>	<b>Timestamp</b>
-----------------------	------------------	------------------

<b>Notary Events</b>	<b>Signature</b>	<b>Timestamp</b>
----------------------	------------------	------------------

<b>Envelope Summary Events</b>	<b>Status</b>	<b>Timestamps</b>
--------------------------------	---------------	-------------------

Envelope Sent	Hashed/Encrypted	11/4/2022 9:22:30 AM
Certified Delivered	Security Checked	11/15/2022 3:33:26 PM
Signing Complete	Security Checked	11/15/2022 3:33:48 PM
Completed	Security Checked	11/15/2022 3:33:50 PM

<b>Payment Events</b>	<b>Status</b>	<b>Timestamps</b>
-----------------------	---------------	-------------------