

Project Locations

20PMO46-N-320610-0129-4

Work Auth. No	Work Authorization Description	Council District	Status
<a href="#">1</a>	remove and replace concrete wheelchair ramps at the intersections of Leader St., Edgemoore Dr., Mobud Dr., Neff St., Ross Rd. with Mahoning Dr., Cannock Rd., Larkwood Dr. and Sandpiper Dr. (All corner wheelchair ramps as shown in the attached construction layout plan)	J	Complete
<a href="#">2</a>	remove and replace concrete driveway at 6925 Epps St. Houston, Texas 77087 (Key Map No. 534 R)	I	Complete
<a href="#">3</a>	remove and replace concrete sidewalks, wheelchair ramps and driveways on Mullins Dr. (East Side) from Bellaire Blvd. to Dashwood Dr. (Key Map No. 531 E).	J	Complete
<a href="#">4</a>	remove and replace concrete sidewalks, wheelchair ramps and driveways on Birdwood Rd. (Both Sides) from Sandpiper Dr. to Fondren Rd. (Key Map No. 530 R).	J	Complete
<a href="#">5</a>	remove and replace concrete sidewalks, wheelchair ramps and driveway on Reseda Dr. (Both Sides) from Diana Ln. to Torry Pines Rd. (Key Map No. 618P).	E	Cancelled
<a href="#">6</a>	Spot repair of concrete sidewalks and wheelchair ramps at the intersection of Verlie Ln. and Sharpcrest St. (Key Map No. 530K).	J	Complete
<a href="#">7</a>	Spot Installation of concrete sidewalks and wheelchair ramps at the intersection of Memorial Dr. at Shepherd Dr. North East and North West Intersections	C	Complete
<a href="#">8</a>	Spot repair of concrete sidewalks and wheelchair ramps at the intersection from Cedarhurst Dr. from 10910 Cedarhurst DR. to Willowbend Blvd; from Willowbend Blvd to West Belford.	K	Complete
<a href="#">9</a>	Removal and replacement of concrete sidewalks, curbs, driveways, and culverts along the west side of Jutland Rd from 7941 Jutland Rd to Pershing St.	D	Complete
<a href="#">10</a>	Removal and replacement of concrete sidewalks, curbs and wheelchair ramps along the S. Side of Bellaire from Boone Rd to Baneway Dr.	F	Complete
<a href="#">11</a>	Do the second of the two mows on el dorado Blvd. from Clear Lake City Blvd to Horsepen Bayou.	E	Complete
<a href="#">12</a>	Build a sidewalk and two ADA ramps on Mills Branch Dr. Between Riverpoint Dr. to Clover Valley Dr.	E	Complete
<a href="#">13</a>	Remove and replace concrete sidewalks and driveways on Rodney St. from 1022 Shawee St to 2307 Rodney St.	E	Complete
<a href="#">14</a>	Remove and replace concrete sidewalks and driveways on Sagecanyon Dr. from 11506 Sagecanyon Dr. to 11506 Sagecanyon Dr.	D	Complete
<a href="#">15</a>	Place a concrete sidewalk on Daffodil St. (South of the centerline) from Jeanetta St. to Amanda Lane.	F	Complete

## Project Locations

20PMO46-N-320610-0129-4

<a href="#">16</a>	Repair concrete SW and DW at Murr Way (West side)	D	Complete
<a href="#">17</a>	Reomve and replace concrete sidewalks and driveways at Belcrest from Cresmont to South Bank Street.	D	Complete
<a href="#">18</a>	Repair concrete sidewalks and driveways at Braesvalley Dr North Side from Pontiac Drive to Lansdowne Drive.	C	Complete
<a href="#">19</a>	Repair concrete sidewalks and driveways at Atwell Dr. from Birdwood Rd. to Loch Lomond Dr.	C	Complete
<a href="#">20</a>	Install Traffic Calming Devices at Catalina Square	F	Complete
<a href="#">21</a>	Install Traffic Calming Devices at Willowglen	K	Complete
<a href="#">22</a>	install Traffic Calming Devices at Park Glen West.	F	Complete
<a href="#">23</a>	Install Traffic Calming Devices at Spring Branch Oaks	A	Complete
<a href="#">24</a>	Install Traffic Calming Devices at Meadow on the Mews	F	Complete
<a href="#">25</a>	install Traffic Calming Devices at Braeburn Glen. This project is in your District. Key Map No. 530P.	J	Complete
<a href="#">26</a>	Installation of Traffic Control Devices at Brentwood Place	K	Complete
<a href="#">27</a>	to install Traffic Calming Devices at Townwood	K	Complete
<a href="#">28</a>	to install Traffic Calming Devices at Quail Village.	K	Complete
<a href="#">29</a>	to install Traffic Calming Devices at Wood Bayou.	I	Complete
<a href="#">30</a>	Install Traffic Calming Devices at Tanglewilde II.	F	Complete
<a href="#">31</a>	install Traffic Calming Devices at Avalon Place West.	G	Complete
<a href="#">32</a>	Install Traffic Calming Device at Park Glen West.	F	Complete
<a href="#">33</a>	Traffic Calming Devices at Upland Park	A	Complete
<a href="#">34</a>	Install Traffic Devices at Moss Oaks.	A	Complete
<a href="#">35</a>	Install traffic calming devices at Kolby farms	A	Complete
<a href="#">36</a>	Install Traffic Devices at Friendly Acres.	H	Complete
<a href="#">37</a>	Install NTMP Lazy Spring Acres	A	Complete
<a href="#">38</a>	Install Traffic Calming Devices at Macgregor Palms	D	Complete
<a href="#">39</a>	Install Traffic Calming Devices at Silver Commons	H	Complete
<a href="#">40</a>	Install Traffic Calming Devices at Benbrook.	H	Complete
<a href="#">41</a>	install Traffic Calming Devices at Long Point Woods II.	A	Complete
<a href="#">42</a>	install Traffic Calming Devices at 9010 Blankenship, 8914 Blankenship and 8930 Greiner.	A	Complete
<a href="#">43</a>	to install traffic calming devices at Fonde`	I	Complete
<a href="#">44</a>	install traffic calming devices at Baldinger.	I	Complete
<a href="#">45</a>	install traffic calming devices at Brookwood Estates.	A	Complete

\*Work Authorization No. 5 was cancelled.