



CITY OF HOUSTON - CITY COUNCIL

Meeting Date:

ALL

Item Creation Date: 10/9/2024

HPW – 20WWO1157 Accept Work / BCAC Underground, LLC

Agenda Item#:

Background:

SUBJECT: Accept Work for Sanitary Sewer Cleaning and Television Inspection In Support of Rehabilitation.

RECOMMENDATION: (SUMMARY) Pass a motion to approve the final contract amount of \$819,184.88 or 1.27% under the original contract amount, accept the Work and authorize final payment.

PROJECT NOTICE/JUSTIFICATION: This project was part of the Neighborhood Sewer Rehabilitation Program required to renew/replace various deteriorated neighborhood collection systems throughout the City. The project involved sanitary sewer cleaning and television inspection in support of rehabilitation. The purpose was to reduce sanitary sewer overflows, which was accomplished by cleaning the sewer lines and television inspection to identify sewer lines in need of rehabilitation/renewal.

DESCRIPTION/SCOPE: This project consisted of sanitary sewer cleaning and television inspection in support of rehabilitation. The project was awarded to BCAC Underground, LLC with 730 calendar days allowed for construction and an original contract amount of \$829,718.25.

LOCATION: The projects are located throughout the City of Houston.

CONTRACT COMPLETION AND COST: The contractor, BCAC Underground, LLC, has completed the work under the subject contract. The project was completed within the original contract time. The final cost of the project, including overrun and underrun of estimated unit price quantities is \$819,184.88, a decrease of \$10,533.37 or 1.27% under the original contract amount. The decreased cost is a result of the difference between planned and measured quantities.

M/WSBE PARTICIPATION: No City MWBE participation goal was established for this project as the contract amount did not exceed the threshold of \$1,000,000.00 required for goal-oriented contracts per Section 15-82 of the City Code of Ordinances.

Randall V. Macchi, Chief Operating Officer
Houston Public Works

WBS No. R-000266-0283-4
File No. 4277-105

Prior Council Action:

Ordinance No. 2019-0222, dated 03-27-2019

Amount and Source of Funding:

No additional funding required.

Original appropriation of \$871,204.00 from Fund No. 8500 – Water and Sewer System Consolidated Construction Fund.

Contact Information:

Name	Service Line	Contact No.
Roberto Medina, Interim Chief of Staff	DO-HPW Government Relations	832.395.2456
Maria Perez, HPW Agenda Coordinator	DO-HPW Government Relations	832.395.2282
Dr. Joseph G. Majdalani, P.E., Senior Assistant Director	HPW Houston Water	832.395.8530

ATTACHMENTS:

Description

Council Districts Map
Location List
Location Maps
OBO Documents
Prior Council Action
Ownership Information Form & Tax Report
Final Estimate

Type

Backup Material
Backup Material
Backup Material
Backup Material
Backup Material
Backup Material
Backup Material