




TO: Mayor via City Secretary

REQUEST FOR COUNCIL ACTION

SUBJECT: Accept Work for Sanitary Sewer Cleaning and Television Inspection In Support of Rehabilitation WBS# R-000266-0171-4		Page 1 of 1	Agenda Item #
FROM (Department or other point of origin): Department of Public Works and Engineering		Origination Date	Agenda Date
DIRECTOR'S SIGNATURE  Dale A. Rudick, P.E.		Council District affected: A, B, C, D, E, G, H, I, J and K	
For additional information contact:  Jason Iken, P.E. Senior Assistant Director Phone: (832) 395-4989		Date and identification of prior authorizing Council action: Ordinance No. 2011-986, dated 11/16/2011	
RECOMMENDATION: (Summary) The Contractor Quality Pipe Services, LLC defaulted on the contract. Specialized Maintenance Services, Inc. has completed the work under a Takeover Agreement from the Surety, Argonaut Insurance Company. Therefore, is it recommended a motion be passed to approve the final contract amount of \$631,966.50, which is 3.05% under the original contract amount, accept the work, and authorize final payment.			
Amount and Source of Funding: No additional funding required. Original appropriation of \$689,424.00 for construction and contingencies from Water and Sewer System Consolidated Construction Fund No. 8500.			
SPECIFIC EXPLANATION: PROJECT NOTICE/JUSTIFICATION: Under this project, the contractor provided sanitary sewer cleaning and television inspection in support of rehabilitation to deteriorated sewer collection systems throughout the City. DESCRIPTION/SCOPE: This project consisted of sanitary sewer cleaning and television inspection in support of rehabilitation. The project was awarded to Quality Pipe Services, LLC with an original contract amount of \$651,832.50. The Notice to Proceed date was 06/06/2012 and the project had 730 calendar days for completion. LOCATION: This work order project was located at various locations within Council Districts A, B, C, D, E, G, H, I, J and K. CONTRACT COMPLETION AND COST: The Contractor defaulted on the work under the contract. A Takeover Agreement was executed between the City and the surety, Argonaut Insurance Company. Specialized Maintenance Services, Inc. completed the work under the Takeover Agreement. The contract was completed within the contract time with an additional 120 days approved by Change Order No. 1. The final cost of the project is \$631,966.50, a decrease of \$19,866.00 or 3.05% under the original contract amount. Less television inspection was needed than anticipated. The final amount of this work order contract was not affected by Change Order No. 1. MWDBE PARTICIPATION: No City M/WBE participation goal was established for this project as the contract amount did not exceed the threshold of \$1,000,000.00 required for a goal oriented contract per Section 15-82 of the Code of Ordinances.			
DAR:JC:JI:DR:MB:al Attachments			
Project File 4277-61		REQUIRED AUTHORIZATION	
Finance Department	Other Authorization:	CUIC ID# 20JAI640A  Jerome Jordan For Jun Chang, P.E., D.WRE., Deputy Director Public Utilities Division	